RESTORATION PLAN



Kissimmee Basin
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CERP
1. Lake Istokpoga Regulation
Schedule (CERP)

- Proposal to combine with
Lake Okeechobee Watershed

Other Projects
2. Kissimmee River Restoration
- Contracts underway
- 5 New awards this year
3. Lake Toho Regulation
Schedule
- Draw down halted
4. Upper Kissimmee Basin EIS
- Underway
- WRAC resolution pending



Lake Okeechobee
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CERP
1. Lake Okeechobee Watershed
- PIR underway
2. C-43 Basin Reservoir
- PIR underway

Other Projects

3. Lake Okeechobee CP
- RFP out to 8a for first
Contract. Second contract
later this year



Aquifer Storage &
Recovery
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CERP
1. Lake Okeechobee ASR Pilot
- Design underway
2. Hillsboro ASR Pilot
- Design underway
3. C-43 ASR Pilot
- Design underway
4. Regional Study
- Final PMP being
prepared based on
review/comments
5. Miami-Dade ASR report
- Report at ASA(CW) for
transmittal to Congress



Everglades Agricultural
Area
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CERP
1. EAA Storage Reservoirs
- PIR underway
- Tiger Team reviewing
schedule
2. Holey Land Regulation
Schedule
- Not started
3. Rotenberger Regulation
Schedule
- Not Started



Upper East Coast
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CERP

1. Indian River Lagoon
- Feasibility Report
being processed at
Washington
- PMP for SPIR under
development

Other Projects
2. Ten Mile Creek
- Expect contract award
this summer



Northern Palm Beach

County
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CERP
1. North Palm Beach County
- PMP underway
2. LWNR Internal Structures
- Not started
3. Winsberg Farms
- PMP being prepared.
4. Recon for Additional Water
(245k)
- Draft out for review by
end of March

Other Projects

5 C-51/STA-1E
- 8 Contracts underway
- Site Tour



Water Preserve Areas
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1.

2.
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Acme Basin B

- PMP underway
Strazzulla

- PMP initiated
Hillsboro Site 1

- PMP underway
C-11 CERP Project

- PMP underway
C-9 CERP Project

- PMP underway

. WCA 3A/3B Seepage

management.
- PMP underway
Broward Cty WPA
- PMP underway
Palm Beach Cty Ag Reserve
- Not Started

Other Projects

9.

C-11 Critical Project
- S-9A completed
- S-381 under design



Miami-Dade County
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CERP

1.

2.

3.

Waste Water Reuse Pilot
- PMP underway
Lakebelt Inground Pilot
- Design ongoing
Biscayne Bay Coastal
Wetlands

- PIR underway

C-4 CERP Project

- PMP underway

Bird Drive Recharge Basin
- PMP Underway

. Flow to NW & Central WCA3A

- PMP suspended

. WCA 3A/3B Flows to Central

Lakebelt
- PMP Underway



Miami-Dade County
(cont’d)
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(Continued)

CERP

8. Lake Belt Storage (N&C)
- Not started

9. WCA 2B Flows to ENP
- Not started

10. Miami Wastewater Reuse
- Not started

Other Projects
11. C-4 Critical Project
- Construction nearly complete
12. C-4 GRR
- Proceeding with report
13. Miami-Dade Canal Study
- Preparing Recon



Everglades
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CERP
1. WCA Decomp — Part 1
- PIR resumed
2. C-111 Spreader Canal
- PIR underway
3. L-31 Seepage Pilot
- Design underway
4. Pineland/Hardwood
- Not started
5. Miccosukee Water Mgmt Plan
- Not started
Other Projects
6. Mod Waters
- Alt 6D approved by
Congress
- Coordination with DOJ
7. C-111
- Addressing HQ
comments on GRR
8. CSOP
- Efforts underway to
establish Working Group team



Florida Bays, Florida Keys
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CERP
1. Florida Keys Tidal
Improvement (CERP)
- PIR underway

2. Florida Bay/Florida Keys
Feasibility Study
- Study underway

Other Projects
3. Florida Keys Carrying
Capacity Study
- Final report complete
4. Florida Keys Water
Improvement Initiative
- Guidance memo being
prepared by HQ



Lower West Coast
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1. Southwest Florida Feas Study
- Study underway
2. Lakes Park
- Design Agreement signed
3. Southern Golden Gate Estates
- Draft PIR being prepared
4. Seminole Big Cypress CERP
- Not Started
5. Henderson Creek/Belle Meade
- DA being prepared
Other Projects
6. Lake Trafford CP
- Design underway
7 . Tamiami Trail Culverts CP
- Design underway
8. Seminole Big Cypress CP
- P1 Construction ongoing
- P2 Design underway
9. SWFL EIS
- Draft to be completed
mid March, meetings planned



Other CERP Items

Water Quality Feasibility Study

— Recon being prepared

Initial CERP Update

— Model update delayed by Data problem
ASR Contingency Plan

— Delayed pending completion of ICU modeling
Recreational Master Plan

— Preparing Management Plan

Exotic Species Control
— Preparing Project Management Plans

Master Implementation Schedule Update

— Working to incorporate requirements of WRDA 2000 & draft
programmatic regs

Interagency Modeling Center
— Start up underway at space at SFWMD office
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